Phase 3	Actual prototypes (material) - Project I/Atom 09								
Things to do	Weeks	2.4 (5th -11th Dec)				2.7 (9 - 15 Jan)	2.8 (16 - 22 Jan)	2.9 (23 - 29 Jan)	2.1 (30 Jan - 3 Feb)
					С				
Gain all the materials					h				
Cut all the wooden pieces					r				
Assembling					i				
Programming the sensors					S				
					t				
Testing/Research on model (By Experts/Clients/User)					m				
Improve Design					a				
Re-draw					S				
Make new parts					н				
Assembling Part 2					0				
Re-Program the sensors					i				
Testing/Research on model (By Experts/Clients/User)					i				
Last chance to make changes					d				
Making Reports					а				
Finish the Final Drawings/ Details/ Diagrams etc.					У				